WEEKLY STATUS REPORT #5
Parcel E Standard Data Gaps I nvestigation
Hunters Point Shipyard, San Francisco, California
December 5, 2002

1. WORK ACCOMPLISHED THISWEEK

FIELD WORK

Phase || Onshore Data Gap Investigation

Drilling and sample collection during the week of November 2-5, collecting the
following soil samples:

1 from IRO1
15 from IR02
3fromIR11
1 from IR13
39 from IR36
11 from IR39

As of 11-27-02, 253 borings have been completed with 16 complete (3) refusals.

Awaiting approval for the modification to build access at Tank S505 area and fina depths of
boringg/analyte list at IR03.

QC procedures, including the following:
— collection of MS/MSD samples,

— Preparation of daily rinsate samples for each rig and trip blanks for each cooler
containing samples for volatile organic analyses.

— Enter information on the chain-of -custody forms accompanying each cooler to the
|aboratory.

Continued data-entry procedures for field information, including the following:

— Enter the sample location and chain-of -custody information into the sample tracking
database, and e-mail the information nightly to Tetra Tech.

— Enter the geologic information from the boring logs into the boring log database, and
upload the information nightly to Tetra Tech.

— Enter the results of each day’ s drilling efforts into the drilling database.
EXCAVATION OF FIRING RANGE BACKSTOP

Awaiting approval for additional excavation of the two ends of the firing range backstop
(approximately 30 cuyds).
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LABORATORY ANALYSIS

L aboratory analyses of soil and agueous samples (rinsates and trip blanks) from Phase |1
continued.

Continued communication with primary Laboratory project manager and key staff members from
organics and inorganics departments on November 25, 26 and 27:

— Reviewed sample volumes and analysis issues,

— Reviewed status of sample batches with regard to completion schedule;

— Reviewed status of GPC (Gel Permeation Chromatography) cleanup procedures and
sample throughput. The Lab has two GPC units; one of these units is now not functiond;
sample backlog is occurring at the cleanup step;

— ITS chemist made decision to send several more of the SVOC samples to another Navy
certified lab with GPC capability. Thiswill relieve sample backlog, and alow the
primary Lab time to repair the malfunctioning GPC and resume full sample throughput
capecity;

— Reviewed status of other analytical procedures; GPC cleanup is also being employed on
the pesticide (8081) analysis, but some samples contain high levels of PCB’swhich
interfere with detection of the 8081 compounds, resulting in a need for dilution of some
samples by afactor of 2to 5. Discussed with manager of organics department strategies
to minimize such occurrences.

DATA MANAGEMENT

No laboratory results were reported during this week.

2. PROJECTED WORK NEXT WEEK

FIELD WORK

Continue work on areas IR-36, IR-14, and IR-02. Work at IR03 is on hold pending depths of
borings and revised anayte list.

LABORATORY ANALYSIS

Continue submitting samples for analysis, and will continue to work with Tetra Tech in resolving
the issues discussed above.
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